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Lock & Dam 19, Mississippi River, Iowa (Rehabilitation and Major

Maintenance)
Date Last Updated: 02/12/2009 15:19

Project Location Information 
Location: Keokuk, Iowa 
River Basin(s): Mississippi 
State(s): IA 
Congressional District(s): IA-2 

Status

The Stage I work, upper gates repair, was awarded in late FY2006.  Closure was scheduled for December 2007
through March 2008 and re-opened on time.   Work on the upper gates includes machinery replacement, hydraulic
replacement and gate track repair.  The contract was substantially complete in October 2008.  The contract should be
completed and closed out in FY09.

The majority of the Stage II Lock Rehabilitation and Miter Gate replacement contract was completed in September
2006.   An emergency repair to the lower land wall miter gate installed under this contract was completed with in-house
crews in Feb 2007.  Work on punch list and warranty items related to the new hydraulic machinery continued through
December 2008.  The Stage II contract is physically complete.

The resurfacing of the lock chamber, funded under O&M, remains unfunded.

 

Description

Lock 19, river mile 364.0, Upper Mississippi River, in the city of Keokuk, Iowa, was placed in operation in
1957.  Potential unscheduled closures of 90 days have been estimated to be associated with failures of mechanical
equipment. Transportation impacts associated with a 90-day closure of Lock 19 outside of the winter closure would
approach $137.7 million. AmerenUE, a privately owned utility company, owns the adjacent navigation/hydro-electrical
dam. The rehabilitation involves the navigation lock chamber and associated appurtenances. Major work items include
resurfacing the lock chamber (unfunded), rehabilitation of tainter valves, replacing and refurbishing the lock machinery,
miter gates and overall site electrical systems.

Lock 19 Rehabilitation was started in FY 03 with a Congressional Add of $500,000. Funding for rehabilitation projects
is normally provided through Construction General (CG) funds, shared 50/50 with the Inland Waterway Trust Fund
(IWTF) for the Major Rehabilitation portion of the work and Operations & Maintenance (O&M) funds for the Major
Maintenance portion of the work. The Major Rehabilitation and Major Maintenance construction work is awarded and
executed concurrently under the same contract to make the most economical use of fiscal resources and minimize lock
closures. For Lock 19, current O&M funding levels will not permit completion of all major maintenance elements for the
proposed rehabilitation work. The concrete resurfacing of the Lock Chamber part of the major maintenance is more
than $30 Million.

Summarized Financial Data

 Rehabilitation Major Maintenance

Estimated Federal Cost $31,576,000 $57,346,494
Estimated Non-Federal Cost $0 $0
Estimated Total Cost $31,576,000 $57,346,494
   
Allocations through FY 2009 $30,576,000 $6,079,622

FY 2009 Budget $0 $0



FY 2009 Budget $0 $0

   

Budget Request for FY 2010 $0 $0

Balance to Complete After FY 2010 $0 $51,266,872

 

 

Major Work Item (This Fiscal Year)

FY 2009:  Punchlist and warranty items for Stage I and Stage II contracts, closeout for Stage I and Stage II contract. 

Authority

CG - Construction General -- Rivers and Harbors Act of 1930 

Project Manager Information

Name: Andrew G. Barnes, P.E.
Phone: (309) 794-5640
E-mail: andrew.g.barnes@usace.army.mil
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